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Exhibit A – WASD Infrastructure Projects in Procurement 

 
 

A. Awarded Contracts – None 

 

B. Projects Advertised – None  

 
C. Status Change - 

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No DB18-WASD-02 

Commission District 7 & 8 

(Consent Decree) 

South & Central District Wastewater 

Treatment Plants Dewatering Thickening 

Facilities 

 

1/22/2020 

Contract Award Recommendation 

Approved to Poole & Kent Company of 

Florida 

 

Pending Board Approval 

Yes DB18-WASD-01  

Various Commission Districts 

Design-Build Services for Installation of 

a 36-Inch Diameter Sanitary Sewer Force 

Main on N.W. 107 Avenue from south 

N.W.7 Street to N.W. 25 Street 

 

1/27/2020 

Contract Award Recommendation 

Approved to Ric-Man International, Inc. 

 

Pending Contract Approval 

 

 

 

Exhibit B – Capital Expenditures 
 

Exhibit B shows the preliminary capital expenditures for the month of January 2020 in the amount of 

$57,298,953 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $173,504,506. 

 

 

 

 

 

 

 

 



 

Exhibit C – Status of Consent Decree Projects 
 

Item Consent Decree Project Title Summary of Changes 

Current, Consent Decree Total Cost 

See highlighted cost changes in report. Project costs are updated monthly, based on 

actual expenditures.  See highlighted changes. 

Project Phase  

CD 2.21 Pump Station 1 Phase change from CONSTRUCTION to 

COMPLETE / CLOSEOUT 

 

CD 5.09 Replacement of Plumbing and Electrical 

Equipment at PS#0301 

Phase change from PROCUREMENT to 

CONSTRUCTION 

 

Phase % Complete 

See highlighted percentage changes in report. Project phase % complete are updated monthly 

(changes highlighted), as projects progress to 

completion.   

 

Actual Compliance Date 

CD 2.21 Pump Station 1 12/19/2019 

Remarks 

CD 2.21 Pump Station 1 Substantially completed on December 19, 2019. 

Project in closeout. 

 
 


